

## *Latte Quilt Schedule*

This quilt will take a year (12 months) to complete. We will work on it together piece by piece, starting with the individual blocks, moving to the center medallion, putting the pieces together and quilting and finishing it.

Here is the schedule we will try to follow over the next year. Keep in mind that it is not “set in stone”. If you try to set aside 2-3 days a month to work on the blocks, you should be able to keep up with this schedule. You may be ahead or fall behind at certain times, but just keep on working and you will get to the finishing point!

September 2009

Block 1, 5, 9, & 13 - Parasol

October 2009

Block 2 & 10 - Royal Bluebell

November 2009

Block 3 & 11 - Rambling Rose

December 2009

Block 4 & 12 - Scrolled Border

January 2010

Block 6 & 14 - Kashan Braid

February 2010

Block 7 & 15 - Topiary Hearts

March 2010

Block 8 & 16 - Kashan Florence Corner

April 2010

Corner blocks & catch-up month

May 2010

Center medallion embroidery

June 2010

Center medallion decorative stitches

July 2010

Borders & putting the quilt top together

August 2010

Quilting, binding & finishing